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On-line access to Investment Summaries 
 

The nature, purpose, costs, and benefits of the investments in play have been summarized as a convenient reference   

The investment summaries are available  at  
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Investment Summaries l ink 

 

http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx
http://www.bpa.gov/Finance/FinancialPublicProcesses/CapitalInvestmentReview/Pages/CIR-2014.aspx


B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

2 

Investments in play 
Prioritization Cycle 3 

“Investments in play” Includes expansion-type investments >$3m that have been nominated as new starts for FY 2015-2017 

2 8 

1 1 

In Cycles 1 and 2, 40 nominated expansion investments were put into play 
 
Of the 40 that were in play, 16 were given a  “green light”  
• The remaining 24 investments were either sent back for more work, tabled, or cancelled 
• The status of the 16 that were green-lit is summarized in Appendix slides  18-19 
 
In Cycle 3, 31 nominated investments are in play 
• The 31 is the net effect of 12 new nominations  and 21 withdrawals (deferrals, cancellations, or reclassifications) since Cycles 1/2 
• Investment costs (base estimates for capital expenditures and expenses) for the 31 in play:   $1,447 million 
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Cycles 1/2      Cycle 3  Cycle 3    

CIR Closeout All 31 in Play 15 Green Lit

Base CAPEX* 7,741                7,741                7,741                    

I-5 641                   662                   662                       

Prioritized Expansion Portfolio 69                      913                   273                       

Headroom** 960                   95                      735                       

Total 9,410                9,410                9,410                    

*Sustain requests reduced for FY18-23 from the original submissions

Federal Hydro 600                   

Transmission 142                   

**Calculated at the upper cap ($940 mill ion average per year)

Portfolio Comparisons

Millions of Dollars for the 10-Year Period FY2014-2023

Capital expenditures including overheads and AFUDC
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Base CAPEX* I-5 Prioritized Expansion Portfolio Headroom**

Base CAPEX includes Sustain and select expansion investments 
that are currently exempt from agency prioritization process (FWL, 
EE, small expansion<$3m and major expansion  projects in flight at 
the end of FY 2014.  

These spending categories have been held constant with CIR 
spending levels for purposes of Cycle 3

3 

Investments (15) that have been 
“green-lit” as of Cycle 3  
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Notes on some key investments 
($000) 

4 

I-5 Corridor project.  The costs and completion dates have been updated  and are shown below.  The costs and dates will  be reviewed again in the few 
months, and they are l ikely to change, with costs potentially increasing above the range shown.    The benefits of this inves tment will  be assessed in Cycle 4.   

Montana to Washington  Transmission System Upgrade  project.   The likelihood of this project moving forward is deemed to be very low -- the project 
was prompted largely by a transmission service request to integrate a project that is believed to have a low chance of progressing.  The estimated capital 
cost of the investment was $182.5 mill ion, excluding AFUDC.  . 

Lower Valley  Upgrade project.   This is a newly nominated compliance project for which the NEPA process is anticipated to conclude in the next few 
months. Approximately $20 mill ion of the projected  investment cost has been expended to date. 

Timing of investment 
Range of investment costs 

(Direct Capital Cost) 
Base + Indirects 

(excl  AFUDC) 

    Complete           

Start Early Base Late Low Base High Total 

                
Oct-08 Sep-18 Sep-18 Sep-20 $440,000 $459,607  $528,000 $574,509 

                

As presented 
in the CIR 

Timing of investment 
Range of investment costs 

(Direct Capital Cost) 
Base + Indirects 

(excl  AFUDC 

    Complete         
Start Early Base Late Low Base High Total 

                
Oct-10 Jun-18 Jun-21 Jun-22 $429,000 $459,607  $559,000 $574,509 

                

Two-year delay in project dates, with no change project costs (real 2014 dollars) 

Timing of investment 
Range of investment costs 

(Direct Capital Cost) 

 
Base + Indirects 

(excl  AFUDC) 
 

    Complete           

Start Early Base Late Low Base High Total 

                

Feb-15 Nov-16 Nov-16 Nov-17 $64,450 $78,300  $91,025 $97,800 

                

As updated  
 in Cycle 3 

Rebalancing the Portfolio – Cycle 3  Finance Committee October 2014 
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Notes on some key investments 
($000) 

 

Grand Coulee Units 19-21 Uprate.  Federal Hydro’s original path was to overhaul (expense) Units 19 -21 and defer any capital investments.  This 
nominated investment would not only refurbish the units (capital), including shaft replacement to maintain unit capability, b ut also replace/uprate the 
runners (capital) at the same time.  Although the vast majority of the expenditures would occur after the current FY 2015 -2017 prioritization window, a 
decision on which path to take is needed in the near term since turbine design development will  take at least 5 years.  
 
 
 
 
  
 
 
 
As shown, the total project cost is estimated to be $414.4 mill ion, however, a large share of this  cost is not incremental i n budgets.  An estimated $126.6 
million of the total is associated with expansion and the remainder is classified as sustain capital with $19M in expense.    
 
Maintenance Headquarters.  In Cycles 1/2, three maintenance headquarters were in play to start during the FY 2015 -2017 period:  Redmond MHQ, 
Snohomish MHQ, and Lewiston MHQ.  None of these three were given the green light, however, largely because costs exceeded ben efits.  Facilities  has 
reset the start dates for these projects to post 2017, and it will  be re-scoping the projects to reduce costs and improve the economics.   Meanwhile, 
Facilities has nominated several new investments, all  involving  facility upgrades at the Ross complex.  Assessments for three of the new nominations are 
targeted for Cycle 4. 
 
Northwest Power Pool Security-constrained Economic Dispatch – Potential BPA Technology Enhancements.   The assessment of this investment’s 
benefits will  begin later this quarter for consideration in Cycle 4.   
 
 
 

5 

Early Base Late

Complete

Low Base High

Fiscal year flow of investment expenditures (Base)

Oct-14 Apr-24 Apr-27 Oct-28 $372,938

20212016 2017 2018 2019 20202015

Timing of Investment Range of Investment Costs

Start

$2,374

2022 2023 2024 Post 2024

$414,375 $559,407 $900 $2,257 $2,704 $194,773$5,621 $20,946 $62,371 $48,210 $51,229 $50,197

Rebalancing the Portfolio – Cycle 3  Finance Committee October 2014 
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Portfolio funding Curves 

 The three slides that follow include a rank-ordering of the 31 investments that are in play in Cycle 3 

 

 The rankings are presented as two portfolio curves 
• Curve 1 ranks the investments based on the net economic benefits ratio  (NEBR) metric (net benefits from a regional/BPA  pers pective) 

• Curve 2 rank orders based on a net cash flow benefits ratio (net benefits from a BPA only perspective)  

• The two metrics that are used are defined in the last slide of this presentation 

 

 Investments that are classified as compliance investments are assigned highest priority 
• Placed at the front-end of the curve;  benefits typically are not assessed for compliance investments  

 

 Investments that are classified as discretionary or policy commitment are subject to a full assessment of 
benefits 

• These investments become candidates for a “green light” only if they have been fully assessed and ranked  

 

 What is meant by a “green light”? 
• Simply put, a green light means that BPA has chosen to pursue  the investment as part of its investment portfolio in this Cyc le.  The portfolio 

will  be refreshed on a 6-month cycle, and the set  of investments that are green-lit will  evolve over time 

• A green light does not confer authorization of the investment -- that’s an additional approval step involving  a business case a nd authorization  

 

6 
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7 

 
Letter codes represent the investments that are in play in Cycle 3 (see next 2 slides) 
 
Portfolio Curve 1 ranks investments in the order of the economic value  they’ would 
provide to the region as a whole.  It gives priority to the investments with the highest 
NEBR 
 
Portfolio Curve 2 ranks investments in the order of the cash flows they’d provide to BPA 
and its customers alone.  It gives priority to the investments that would generate the 
most cash flow 
 
 

Portfolio Curve 1 
 
 

 

Portfolio Curve 2 

Generally, these are investments that were nominated, but for which 
benefits have not been assessed.  They represent emerging investment 
needs that should be taken into account when deciding the number of 
investments to green-light at this time. 

Benefits are not assessed for compliance 
investments (A,B,C,D).  Compliance investments 
are given priority over policy commitment and 
discretionary investments  

Cycle 3 Investments in Play 
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 Cycle 3 Investments in Play 
Analytical results and rankings 

 
8 *  Investment costs include both capital and expense costs, with transmission indirects and corporate overheads.  AFUDC exclu ded 

Cycles 1/2

$000

Investment #
Asset 

Category
Classification

C

o

l

u

Selected 

Portfolio

C

o

l

u

Portfolio         

Curve 1

Portfolio         

Curve 2
NEBR

Net BPA 

Cashflow 

Ratio

Investment 

cost* Remarks

PMUs FY 2015-2017 

(Phasor Measurement Units)
A TX Compliance 1 1 -1.0 -1.0                      6,738 Project has been authorized

DeMoss-Fossi Shunt Reactive Project B TX Compliance 1 1 -1.0 -1.0                      2,528 Project has been authorized

FY 2015 Fault Duty Program C TX Compliance 1 1 -1.0 -1.0                   16,314 New nomination. Assessment complete

Lower Valley Upgrade D TX Compliance 1 1 -1.0 -1.0                   97,800 New nomination. Assessment complete

Anaconda_Dixon_Silver Bow 

Transformer/Area Improvements
E TX Discretionary 10 7 5.4 0.9                      6,558 New nomination.  Assessment complete

Boardman to Hemingway F TX Discretionary -1.0 -1.0                375,000 Benefits not yet assessed

O&M Flex Project - Carlton Substation 

Sectionalization
G TX Discretionary 14 13 0.5 -0.8                      6,126 Assessment complete

DATS System Replacement H TX Discretionary -1.0 -1.0                   13,625 
New nomination.  Benefits not yet 

assessed

Hot Springs to Garrison Fiber Optic Cable 

Upgrade
I TX Discretionary -1.0 -1.0                      8,488 

New nomination.  Benefits not yet 

assessed

I-5 Corridor J TX
Policy 

Commitment

D

i

s

-1.0 -1.0                574,509 Benefits not yet assessed

Kalispell to Kerr to Hotsprings Fiber Optic 

Cable Installation
K TX Discretionary

P

o

l

12 5 2.3 1.6                      7,238 New nomination.  Assessment complete

Monroe 500kV Line Retermination L TX Discretionary

D

i

s

11 3 5.0 5.2                      8,474 Project has been authorized

Northern Intertie Separation RAS M TX
Policy 

Commitment
-1.0 -1.0                      3,125 

New nomination.  Benefits not yet 

assessed

= Investment was in play in Cycles 1/2

Green shading    =  investments selected for the portfolio

Cycle 3

Order on funding curve Present valuesCIR
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 Cycle 3 Investments in Play 
Analytical results and rankings 

*  Investment costs include both capital and expense costs, with transmission indirects and corporate overheads.  AFUDC exclu ded 

Cycles 1/2

$000

Investment #
Asset 

Category
Classification

C

o

l

u

Selected 

Portfolio

C

o

l

u

Portfolio         

Curve 1

Portfolio         

Curve 2
NEBR

Net BPA 

Cashflow 

Ratio

Investment 

cost* Remarks

Ross Station Service (SS) Upgrade N TX Discretionary -1.0 -1.0                      8,750 
New nomination.  Benefits not yet 

assessed

Shultz to Monroe Fiber Upgrade O TX Discretionary -1.0 -1.0                   25,100 
New nomination.  Benefits not yet 

assessed

Southern Idaho Communications Upgrade P TX Discretionary 15 14 -0.7 -1.4                      4,375 Assessment complete

Spare Transformers at Hub Wind Sites         

(4 projects)
Q1-Q4 TX Discretionary 3,4,5,6 8,9,10,11 16.4 to 13.2 -0.09 to -0.3                   26,250 The 4 projects have been authorized

Walla Walla Reinforcement 

(Tucannon River-Hatwai 115 kV)
S TX Discretionary 9 4 6.1 3.8                   20,304 Assessment complete

Ross Complex HMEM Garage T FAC Discretionary -1.0 -1.0                   18,800 
New nomination.  Benefits not yet 

assessed

Ross Complex Infill Office U FAC Discretionary -1.0 -1.0                   42,800 
New nomination.  Benefits not yet 

assessed

Billing Information System Upgrade V IT Discretionary -1.0 -1.0                   10,800 Benefits not yet assessed

Capability Upgrades for Planning and 

Operations in Power Services (CUPO)
W IT Discretionary -1.0 -1.0                   20,004 Benefits not yet assessed

Structured Data Management (SDM) X IT Discretionary 16 12 -1.1 -0.1                      3,500 Project has compliance aspects

IT Service Management (CMDB, AIM, ETS) Y IT Discretionary 8 2 8.8 139.5                          724 Assessment complete

IT Service Management (CMS) Z IT Discretionary 7 15 8.9 -8.9                          465 Assessment complete

IT Service Management (CRM) AA IT Discretionary 2 16 81.0 -81.9                          639 Assessment complete

Grand Coulee Units 19-21 Uprate AB FH Discretionary 13 6 1.9 1.2                126,600 

New nomination.  Benefits assessed.  

Investment cost shown reflects 

expansion portion of total project

NWPP SCED Initiative - BPA Technology 

Enhancements
AC Corp Discretionary · -1.0 -1.0                   11,000 Benefits not yet assessed

= Investment was in play in Cycles 1/2

Green shading    =  investments selected for the portfolio

Cycle 3

Order on funding curve Present valuesCIR
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10 

There is minimal capital cost uncertainty for 
all but two of the investments that are 
proposed to be green-lit 
 
Just about all of the uncertainty for the GCL 
Overhaul and Uprate project will be many 
years in the future 

Capital costs for the investments proposed to be green-lit 

Full cost of the GCL 
Overhaul and Uprate 

project, of which 
$126.6M is 

expansion-related  
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There is substantial uncertainty about the 
level of benefits for several of the 
investments  that are proposed to be 
green-lit, not least being the spare 
transformers at wind sites.   
 
The benefits of the 3 ITSM investments can 
be managed to help mitigate  downside 
risk.  The benefits of the spare 
transformers and the GCL Overhaul and 
Uprate investment are subject in large part 
to prevailing market price conditions and 
outage durations 

 

11 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

12 

Investment Name #

Selected 

Portfolio 

Cycle 3

Asset Category
Investment 

Classification

Net Economic 

Benefit Ratio
2015 2016 2017 2018 2019 2020

Later 

Years
Total

Compliance Investments (Costs only assessed)

FY15 - FY17 PMUs A Transmission Compliance 0.3 3.0 1.8 1.5 0.0 0.0 0.0 6.7

DeMoss-Fossil Shunt Reactive Project B Transmission Compliance 0.6 1.9 0.0 0.0 0.0 0.0 0.0 2.5

FY15 Fault Duty program C Transmission Compliance 3.3 13.1 0.0 0.0 0.0 0.0 0.0 16.3

Lower Valley Upgrade D Transmission Compliance 9.8 58.5 29.3 0.0 0.0 0.0 0.0 97.5

Subtotal 14.0 76.5 31.1 1.5 0.0 0.0 0.0 123.1

Discretionary/Policy Commitment Investments

Anaconda_Dixon_ Silver Bow Transformer/Area Improvements E Transmission Discretionary 5.4 0.6 1.9 3.9 0.0 0.0 0.0 0.0 6.4

Boardman to Hemingway F Transmission Discretionary -1.0 0.0 0.0 0.0 0.0 112.5 112.5 150.0 375.0

O&M Flex Project - Carlton Substation Sectionalization Project G Transmission Discretionary 0.5 1.8 4.3 0.0 0.0 0.0 0.0 0.0 6.1

DATS System replacement H Transmission Discretionary -1.0 0.0 0.0 1.3 1.3 1.3 2.6 6.6 13.1

Hot Springs to Garrison Fiber Optic Cable Upgrade I Transmission Discretionary -1.0 1.3 0.1 0.1 0.1 3.5 3.5 0.0 8.4

I-5 Corridor J Transmission Policy Commitment -1.0 41.5 50.0 92.5 100.0 100.0 100.0 25.7 509.7

Kalispell to Kerr to Hot Springs Fiber Cable Installation K Transmission Discretionary 2.3 2.0 4.2 1.0 0.0 0.0 0.0 0.0 7.2

Monroe 500kV Line Retermination L Transmission Discretionary 5.5 0.0 1.3 3.8 2.5 0.8 0.0 0.0 8.5

Northern Intertie Separations RAS M Transmission Policy Commitment -1.0 0.6 0.8 0.8 0.9 0.0 0.0 0.0 3.1

Ross Station Service (SS) Upgrade N Transmission Discretionary 0.2 0.0 0.4 0.9 1.8 5.7 0.0 0.0 8.8

Schultz to Monroe Fiber Upgrade O Transmission Discretionary -1.0 0.0 0.0 0.0 0.0 12.5 12.5 0.0 25.0

Southern Idaho Communications Upgrade P Transmission Discretionary -0.7 0.0 0.2 0.2 0.2 1.5 1.5 0.7 4.4

Spare Transformers at Wind Sites - Central Ferry Substation Q1 Transmission Discretionary 15.4 0.0 0.0 1.1 5.1 0.0 0.0 0.0 6.3

Spare Transformers at Wind Sites - John Day Substation Q2 Transmission Discretionary 16.4 5.6 0.0 0.0 0.0 0.0 0.0 0.0 5.6

Spare Transformers at Wind Sites - Rock Creek Substation Q3 Transmission Discretionary 13.2 1.2 5.6 0.0 0.0 0.0 0.0 0.0 6.9

Spare Transformers at Wind Sites - Slatt Substation Q4 Transmission Discretionary 14.4 0.0 1.1 5.1 0.0 0.0 0.0 0.0 6.3

Walla Walla Reinforcement (Tucannon River-Hatwai 115kV) S Transmission Discretionary 6.1 1.2 1.2 5.7 5.9 4.3 2.0 0.0 20.3

Ross Complex: HMEM Garage T Facilities Discretionary -1.0 0.0 0.0 7.8 14.5 0.0 0.0 0.0 22.3

Ross Complex Infill Office U Facilities Discretionary -1.0 0.0 0.0 0.0 0.0 33.3 17.9 0.0 51.3

Billing Information System Upgrade V IT Discretionary -1.0 0.0 0.0 0.0 0.0 8.0 2.0 0.0 10.0

Capability Upgrades for Planning and Operations in PS (CUPO) W IT Discretionary -1.0 1.5 4.6 4.6 4.6 4.6 0.0 0.0 20.0

Structured Data Management (SDM) X IT Discretionary -1.1 0.0 0.0 1.1 1.6 0.0 0.0 0.0 2.7

ITSM - CMDB/AIM/ETS Y IT Discretionary 8.8 0.0 0.5 0.0 0.0 0.0 0.0 0.0 0.5

ITSM-CMS Project Z IT Discretionary 8.9 0.0 0.0 0.3 0.0 0.0 0.0 0.0 0.3

ITSM - CRM Project AA IT Discretionary 81.0 0.0 0.0 0.6 0.0 0.0 0.0 0.0 0.6

Grand Coulee Units 19-21 Uprate  1/ AB Federal Hydro Discretionary 1.9 0.9 2.2 2.6 2.3 5.4 20.0 389.3 422.5

NWPP SCED Initiative - BPA Technology Enhancements AC IT Discretionary -1.0 0.9 0.9 2.1 4.3 0.4 0.0 0.0 8.5

Subtotal 59.2        79.3           135.5       145.1 293.8      274.6        572.2        1,559.7        

Total Prioritized Portfolio 73.2        155.8         166.6       146.6 293.8      274.6        572.2        1,682.8        

Investments Green Lit 26.2 96.3 46.8 10.6 5.4 20.0 389.3 594.5

Other Nominated Investments 47.0 59.5 119.8 136.1 288.5 254.6 183.0 1,088.3

Total Investments In Play 73.2 155.8 166.6 146.6 293.8 274.6 572.2 1,682.8

1/  Costs  for GCL Units  19-21 Uprate shown on this  table include the ful l  costs  of the investment.  Only $126,000 of the tota l  shown is  associated with expans ion capita l ; the remainder i s  class i fied as  susta in capita l  and expense.

Prioritized Expansion Portfolio
Capital spending (base amounts; without AFUDC)

Cycle 3
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What are the ingredients of NEBR and the Net BPA Cash Flow metrics? 

“PV Economic Benefits” includes the present value of (examples): 
 Avoided congestion costs (avoided fuel and other production costs that are enabled by adding capacity on constrained transmis sion paths) 

 Avoided power purchase costs or increased power sales 

 Incremental revenue (i.e., revenue beyond that needed to recover project investment and post project costs) 

 Labor cost savings through process efficiencies 

 Avoided customer value losses from outages 

 Avoided CO2 or other environmental costs (monetized) 

 

“PV Project Investment” includes the present value of: 

 Upfront  project costs (project planning, environmental review (NEPA), land/land rights acquisition,  procurement, construction/installation) 

 

“PV Post-Project Costs” includes the present value of: 
 Maintenance and operations costs that would be incurred to sustain the asset after it is in service, e.g., maintenance, repai rs, component 

replacements, monitoring, licensing (IT), other support 
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Net Economic 
Benefit Ratio 

= 

PV Project Investment 

PV Economic Benefits – PV Project Investment – PV Post-Project Costs 

The Net BPA Cash Flow metric is constructed in the same way, but it only counts  
the costs and benefits that would impact BPA cash 
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This information has been made publicly available by BPA on  
October 30, 2014 and contains information not reported in agency financial 
statements.  

Financial Disclosure 


